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1.0 Introduction

The U.S. Department of Energy (Department) Office of Legacy Management (LM),
established in 2003, manages the Department's post-closure responsibilities and ensures the
future protection of human health and the environment.

During World War Il and the Cold War, the Federal government developed and operated a
vast network of industrial facilities for the research, production, and testing of nuclear
weapons, as well as other scientific and engineering research. These processes left a legacy
of radioactive and chemical waste, environmental contamination, and hazardous facilities
and materials at well over 100 sites. Since 1989, the Department has taken an aggressive
accelerated cleanup approach to reduce risks and cut costs.

At most Departmental sites undergoing cleanup, some residual hazards will remain at the
time cleanup is completed due to financial and technical impracticality. The Department
has an obligation to protect human health and the environment after the cleanup
completion. In order to meet this post-closure obligation, the management responsibility for
Departmental sites, which have no continuing mission at these sites and have been cleaned
up, will be transitioned to LM.

In addition to Departmental sites, LM is responsible for sites under the Formerly Utilized
Sites Remedial Action Program (FUSRAP). Currently, the U.S. Army Corps of Engineers
(USACE) is responsible for site surveys and remediation at FUSRAP sites. Once
remediation is completed LM then becomes responsible for long-term surveillance and
maintenance.

LM also assumes responsibility of uranium processing sites addressed by Title 11 of the
Uranium Mill Tailings Radiation Control Act (UMTRCA). UMTRCA Title Il sites are
sites that were commercially owned and are regulated under U.S. Nuclear Regulatory
Commission (NRC) license. For license termination, the owner must conduct an NRC-
approved reclamation of any on-site radioactive waste remaining from former uranium ore-
processing operations. The site owner also must ensure full funding for inspections and, if
necessary, ongoing maintenance. Once site reclamations are complete LM then accepts
title to these sites for custody and long-term surveillance and maintenance.

2.0 Purpose

The main purpose of the LM Site Management Guide is to be a control and reference
document for LM and its’ contractor(s), which provides accurate and consistent
information across the LM organization. The core data of this Guide will be updated bi-
annually and will be presented in the form of tables and charts. The primary data elements
of the LM Site Management Guide includes the following:

1) Site Name and Location (State)
2) Pre-LM Name
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3) Transferring Organization

4) Actual Transfer Date (Fiscal Year)
5) Planned Transfer Date (Fiscal Year)
6) Regulatory Driver

7) Site Type (Category 1, 2, or 3)

8) Appropriation Account

The data elements listed above are under configuration control (see Section 8.0) and cannot
be altered without proper approvals. LM will manage and control all LM Site Management
Guide changes except changes to data regarding the EM Closure Sites transferring to LM,
which requires joint approval by EM-1 and LM-1.

The LM Site Management Guide Coordinator (LM-20) will conduct bi-annual updates of
the LM Site Management Guide.

3.0 Site Types

Each LM site is designated one of three types based on the actual or anticipated LTS&M
activities associated with that site. The site type indicates the level of LTS&M activities
that are expected for each site, based on the following categories:

e Category 1 sites are expected to require records-related activities and
stakeholder support.

e Category 2 sites are expected to require routine inspection and maintenance,
records-related activities, and stakeholder support.

e Category 3 sites are expected to require operation and maintenance of remedial
action systems, routine inspection and maintenance, records-related activities,
and stakeholder support.

Note: For sites that may have multiple categories, the overall category
designation will always be the highest of all categories listed for that site. For
example: The Salt Lake City, UT, Disposal/Processing Site is currently counted
as one site, but has two types of categories. The Salt Lake City Processing (mill
site) site is a category 1 site and the Salt Lake City Disposal site is a category 2
site. For reporting purposes this site will have an overall category designation as
a category 2 site.

4.0 Site Counts

The LM Site Management Guide is the control document for all site count information.
The manner in which sites are counted is critical to ensuring LM provides accurate and
consistent site count data. It has been determined that each geographic site location will be
counted as one site. This also includes geographic site locations having both a former
processing site and an associated disposal site. These types of sites will also be counted as
one site.
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Note: Currently the only exceptions to the site count guidance would be the two
FUSRAP sites in St. Louis, MO (St. Louis Airport & St. Louis Airport Vicinity
Properties), and the two FUSRAP sites in Niagara Falls, NY (Niagara Falls Storage Site
& Niagara Falls Storage Site Vicinity Properties). These 4 FUSRAP sites are currently
counted as 4 sites due to the fact the USACE managed these sites as four separate sites.

The following represents examples of some UMTRCA sites having both a former
processing site and an associated disposal site:

1)
2)

1)
2)
3)

2 Durango, CO, sites counted as 1 site
Durango, CO, Disposal Site
Durango, CO, Processing Site

3 Rifle, CO, sites counted as 1 site
Rifle New, CO, Processing Site
Rifle Old, CO, Processing Site
Rifle, CO, Disposal Site

5.0 Site Nomenclature

The names of many sites that come into the LM program are confusing and non-
descriptive. In many cases sites have names using the company name of the former
operator of the site, or use a geographic name or nickname. LM has established a
systematic approach for naming or identifying sites within LM in order to eliminate
confusion when trying to identify sites and site locations. That systematic approach is as

follows:
1)

2)

Eliminate using company names of current or former operators or property
owners.

When possible, a site name should begin by using the name of the nearest city
or town. If multiple sites exist near the same city or town, use a direction name
(North, South, East, West) following the city or town name. For example, when
two former processing sites are near the same city or town, use a direction name
after each site to identify where the site is located in relation to that city or town.

Note: LM will receive a few sites that do not have a city or town near
the site to use as the site name. In these cases, the sites will retain the
current pre-LM name. Example: There are no cities or towns near the
Salmon, MS site. “Salmon” is the project name of the site and is not
referencing a geographic location; therefore, the Salmon, MS site will
retain the pre-LM site name.

LM has revised the names of FUSRAP sites that have transferred to
LM. For FUSRAP sites that are planning to transfer to LM in the
future, the name currently assigned by the USACE will be utilized (as
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shown under Pre-LM Name column in Appendix B). Upon transfer,
site names will be changed in accordance with LM Site Nomenclature.

LM has also revised several site names for sites that have not yet
transferred to LM (mainly associated with UMTRCA Title 1l sites) for
internal management purposes. Until a planned site officially
transfers to LM, the original (pre-LM) site name will be referenced in
all outside reporting and data sharing. Appendixes A and B contain
both of the sites’ pre-LM and LM site names for ease in cross-
referencing.

3) The name should also include the state where the site is geographically located.
4) When applicable the site name should include additional information about the
site e.g., processing, disposal, decommissioned reactor. See example below:

Slick Rock East, CO, Processing Site
Slick Rock West, CO, Processing Site

6.0 Site Transition Policy

This section references the following site transition policy documents:

e Terms and Conditions between EM and LM - Outlines proposed terms and
conditions for managing and funding site transition activities between EM and
LM. The terms and conditions can be located at the following web address:
http://www.Im.doe.gov/pro_doc/site_trans_doc.htm

e Site Transition Plan Guidance — This document provides guidance regarding the
development of Site Transition Plans. Site Transition Plan Guidance can be
located at the following web address:
http://www.Im.doe.gov/pro_doc/site_trans_doc.htm

e Site Transition Framework - This document provides a framework for all DOE
facilities and sites where DOE may have anticipated long-term surveillance and
maintenance (LTS&M) responsibilities. The Site Transition Framework can be
located at the following web address:
http://www.Im.doe.gov/pro_doc/site_trans_doc.htm

e Site Transition Process Upon Cleanup Completion — This two-page fact sheet
outlines LM’s policy on various aspects of site transition. This document can be
located at the following web address:
http://www.Im.doe.gov/documents/factsheets/site_transition.pdf

e Site-Specific Transition Fact Sheets — This presents a compilation of fact sheets
regarding the status of transition at specific sites. For each site, the following
topics are discussed: key milestones; site condition at the time of transfer;
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transition issues; and information regarding the management and mitigation of
programmatic risk. Site-specific transition documentation can be acquired from
the respective DOE-LM Site Manager, and/or found at the following web address:
http://www.Im.doe.gov/land/sites/sites_map.htm

Note: All planned site transfer dates should be by month and year. In the
past, site count estimates by fiscal year for budget formulation purposes
have been erroneously reported due to calendar year dates being mistaken
for fiscal year.

7.0 Interrelationship of Site Management Guide Data

All LM federal and contractor staff should recognize the importance of utilizing and
adhering to the LM Site Management Guide, due to the interrelationship of site count data
within LM and other LM products, processes and systems.

Looking at the LM Program and the core business functions of planning, budget
formulation, budget execution and evaluation, site count data is clearly found as being a
major part of many products. The following are just a few of the products that require
current and accurate site count data:

LM Strategic Plan

Budget Formulation

Life-Cycle Planning

Environmental Liability Estimates

DOE Performance Measure Management (PMM) System

LM staff should use the LM Site Management Guide as the source document when
preparing or releasing site count information for Departmental data calls, or to other
transferring organizations. Any questions associated with the data in this Guide should be
addressed to the LM Site Management Guide Coordinator (LM-20).

Until a formal configuration control process is distributed, all changes to the LM Site

Management Guide must be processed through the LM Site Management Guide
Coordinator (LM-20).

8.0 Appendices

The LM Site Management Guide data will be reported in the following appendices:

Appendix A. Current LM Site Count Listing — This appendix is a listing of sites in the LM
Program.

Appendix B. Site Transition Schedule — This appendix represents a schedule of sites
planning to transfer to LM during FY2008 — FY2047.
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Appendix C. Planned Site Count by Year — This appendix is a planned site count listing of
sites already in the LM Program and sites planning to transfer to LM.

Appendix D. Current Site Count by State — This appendix is a chart of sites by state
currently in the LM Program.

Appendix E. LM Site Map — This appendix is a map of sites currently in the LM Program.

Appendix F. Current Site Count by Regulatory Type and Category — This appendix is a
chart displaying site counts by Regulatory Type and Category.

Appendix G. Site Information Summary — This appendix provides a summary of
commonly used data points (number of sites, number of wells, number of disposal cells,
and the number of institutional controls) and is grouped by regulatory type. Additionally,
the summary will reflect prior fiscal year data as compared to the planned site data for the
current fiscal year. The site specific information that supports the summary will be
reviewed and updated on a routine basis by DOE and contractor site managers.

Appendix H. Land Having Legacy Management LTS&M Activities — This appendix is a
chart displaying acreage totals for Non DOE-Owned Site/Land with rights to conduct
activities, DOE-Owned (fee simple) Land, and Withdrawn Land.

Appendix 1. Acronyms — This appendix is a list of acronyms used in the LM Site
Management Guide.
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Appendix A: Current LM Site Count Listing
LM Site Count Listing Through September 30, 2008
a
E Fiscal
% Year
% Regu_latory Transfer
LM Site Name Pre - LM Name O Driver Date
1 | Acid/Pueblo Canyon, NM, Site Acid/Pueblo Canyon 1 FUSRAP 2004
2 | Adrian, M|, Site General Motors 1 FUSRAP 2004
3 | Albany, OR, Site Albany Research Center 1 FUSRAP 2004
4 | Aliquippa, PA, Site Aliquippa Forge 1 FUSRAP 2004
5 | Ambrosia Lake, NM, Disposal Site Ambrosia Lake 2 UMTRCA Title | 1998
6 | Amchitka, AK, Site Amchitka Island 2 Other 2008
7 Bayo Canyon, NM, Site Bayo Canyon 1 FUSRAP 2004
8 Berkeley, CA, Site University of California 1 FUSRAP 2004
9 Beverly, MA, Site Ventron 1 FUSRAP 2004
10| Bluewater, NM, Disposal Site Bluewater Site 2 UMTRCA Title Il 1997
11| BONUS, PR, Decommissioned Reactor, Site BONUS Reactor 2 D&D 2004
12| Buffalo, NY, Site Bliss & Laughlin Steel 1 FUSRAP 2002
13| Burrell, PA, Disposal Site Burrell Site 2 UMTRCA Title | 1994
14| Canonsburg, PA, Disposal Site Canonsburg Site 2 UMTRCA Title | 1996
15 S:zzzr”f:c;]r' Er;eyrsgi)t/eand Environmental ;I:yz;iir:;zte 1 other 2006
16| Central Nevada Test Area, NV, Site Central Nevada Test Area 2 Other 2008
17| Chariot, AK, Site Chariot Site 1 Other 2005
18| Chicago North, IL, Site National Guard Armory 1 FUSRAP 2004
19| Chicago South, IL, Site University of Chicago 1 FUSRAP 2004
20| Chupadera Mesa, NM, Site Chupadera Mesa 1 FUSRAP 2004
21| Columbus East, OH, Site B & T Metals 1 FUSRAP 2004
22| Columbus, OH, Site Columbus Closure Project 1 Other 2008
Bodo Canyon Cell
23| Durango, CO, Disposal/Processing Site Durango Mill 2 UMTRCA Titlel| 1996
Raffinate Ponds
24| Edgemont, SD, Disposal Site Edgemont Site 2 UMTRCA Title Il 1996
25| ElVerde, PR, Site ElVerde 1 Other 2006
26| Fairfield, OH, Site Associate Aircraft 1 FUSRAP 2004
27| Falls City, TX, Disposal Site Falls City Site 2 UMTRCA Title | 1997
28| Fernald, OH, Site Fernald Closure Project 3 CERCLA/RCRA 2008
29| Gasbuggy, NM, Site Gasbuggy Site 2 Other 2008
30| General Atomics Hot Cell Facility, CA, Site General Atomics 1 Other 2005
31| Geothermal Test Facility, CA, Site Geothermal Test Facility 1 Other 2005
32| Gnome-Coach, NM, Site Gnome - Coach 2 Other 2008
33| Grand Junction, CO, Disposal/Processing Site Cheney Disposal Cell 2 UMTRCA Title | 1999
Grand Junction Mill 1
34| Grand Junction, CO, Site Grand Junction Mill 2 D&D 2002
35| Granite City, IL, Site Granite City Steel FUSRAP 2004
36| Green River, UT, Disposal Site Green River Site UMTRCA Title | 1998
37| Gunnison, CO, Disposal/Processing Site Gunnison Disposal Cell 2 UMTRCA Title | 1997
Gunnison Mill
38| Hallam, NE, Decommissioned Reactor, Site Hallam Nuclear Power Facility D&D 1998
39| Hamilton, OH, Site Herring - Hall Marvin Safe Co. 1 FUSRAP 2004
40| Indian Orchard, MA, Site Chapman Valve 1 FUSRAP 2004
Continued on next page

(1) Category 1: Requires records-related activities and stakeholder support.

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-

related activities, and stakeholder support.
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Appendix A: LM Site Count Listing (continued)
LM Site Count Listing Through September 30, 2008
a
g Fiscal
S Year
% Regu_lato ry Transfer
LM Site Name Pre - LM Name O Driver Date
41| Jersey City, NJ, Site Kellex/Pierpont 1 FUSRAP 2004
42 I(_:aAb’oSriatfaory for Energy Related Health Research, Laboratory for Energy Related Health Research| 2 CERCLA/RCRA 2006
43| Lakeview, OR, Disposal/Processing Site Lakeview Site 2 | UMTRCATItlel| 1995
Lakeview Mill
44| L-Bar, NM, Disposal Site SOHIO - LBAR Site 2 UMTRCA Title Il 2004
45| Lowman, ID, Disposal Site Lowman Site 2 UMTRCA Title | 1994
46| Madison, IL, Site Madison 1 FUSRAP 2002
47| Maxey Flats, KY, Disposal Site Maxey Flats Disposal Site 1 CERCLA/RCRA| 2004
48| Maybell, CO, Disposal Site Maybell Mill Site 2 UMTRCA Title | 1999
49| Mexican Hat, UT, Disposal Site Mexican Hat Site 2 UMTRCA Title | 1997
50| Middlesex North, NJ, Site Middlesex Municipal Landfill 1 FUSRAP 2004
51| Missouri University Research Reactor, MO, Site MURR 1 Other 2005
52| Monticello, UT, Disposal and Processing Sites Monticello Mill Site and Vicinity Properties 3 CERCLA/RCRA|[ 2002
53| Monument Valley, AZ, Processing Site Monument Valley Site 3 UMTRCA Title | 1997
Naturita, CO, Disposal/Processing Site Naturita Site 2 UMTRCA Title | 1999
54 Naturita Mill
55| New Brunswick, NJ, Site (2) New Brunswick Site 2 FUSRAP 2004
56| New York, NY, Site Baker and Williams Warehouses 1 FUSRAP 2004
57| Niagara Falls Vicinity Properties, NY, Site Niagara Falls Storage Site Vicinity Properties 1 FUSRAP 2004
58| Oak Ridge, TN, Warehouses Site Elza Gate 1 FUSRAP 2004
59| Oxford, OH, Site Alba Craft Laboratories 1 FUSRAP 2004
60| Oxnard, CA, Site (2) Oxnard Site 1 Other 2008
61| Parkersburg, WV, Disposal Site Parkersburg Site 2 Other 1994
62| Pinellas County, FL, Site Pinellas STAR Center 3 CERCLA/RCRA| 2004
63| Piqua, OH, Decommissioned Reactor, Site Piqua Nuclear Power Facility 2 D&D 1998
Rifle (New) Mill
Rifle, CO, Disposal/Processing Site Rifle (Old) Mill 2 UMTRCA Title | 1998
64 Estes Gulch Disposal Cell
65| RioBlanco, CO, Site Rio Blanco 2 Other 2008
66 | Riverton, WY, Processing Site Riverton Site 2 UMTRCA Title | 1991
67| Rocky Flats, CO, Site Rocky Flats Closure Project 3 CERCLA/RCRA 2008
68| Rulison, CO, Site Rulison 2 Other 2008
69| Salmon, MS, Site Salmon Site 2 Other 2008
Salt Lake City, UT, Disposal/Processing Site South Clive Disposal Cell 2 UMTRCA Title | 1997
70 Salt Lake City Mill
71| Seymour, CT, Site Seymour Specialty Wire 1 FUSRAP 2004
72| Sherwood, WA, Disposal Site WNI - Sherwood Site 2 UMTRCA Title Il 2001
73| Shiprock, NM, Disposal Site Shiprock Site 3 UMTRCA Title | 1996
74| Shirley Basin South, WY, Disposal Site Petrotomics - Shirley Basin 1 2 UMTRCA Title Il 2005
75| Shoal, NV, Site Project Shoal 2 Other 2008
76| Site A/PlotM, IL, Decommissioned Reactor, Site Palos Forest (Site A/Plot M) Preserve 2 D&D 1998
Continued on next page

(€]

@

Category 1: Requires records-related activities and stakeholder support.

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-

related activities, and stakeholder support.

Oxnard was added during the December 2008 update of the LM Site Management Guide - Revision 6.
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Appendix A: LM Site Count Listing (continued)
LM Site Count Listing Through September 30, 2008
a
:; Fiscal
% Year
% Regulatory Transfer
LM Site Name Pre - LM Name 8] Driver Date
Slick Rock (North Continent) Mill 1
77| Slick Rock, CO, Disposal/Processing Site Slick Rock (Union Carbide) Mill 2 2 UMTRCA Title | 1998
Burro Canyon Disposal Cell
78| Spook, WY, Disposal Site Spook Site 2 UMTRCA Title | 1993
79| Springdale, PA, Site C.H. Schnorr 1 FUSRAP 2004
80| Toledo, OH, Site Baker Brothers 1 FUSRAP 2004
81| Tuba City, AZ, Disposal Site Tuba City Site 3 UMTRCA Title | 1996
82| Wayne, NJ, Site Wayne Site 2 FUSRAP 2007
83| Weldon Spring, MO, Site Weldon Spring Site 3 CERCLA/RCRA 2003
Total 83

(1) Category 1: Requires records-related activities and stakeholder support.

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-

related activities, and stakeholder support.
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Appendix B: Site Transition Schedule

Sites Planning to Transfer in FY 2009

Category Transferring
LM Site Name Pre-LM Name (1) Organization Regulatory Driver
The two sites below transferred in October 2008.
1| Tonawanda North, NY, Site Unit 1 Ashland Oil #1 1 USACE FUSRAP
2 | Tonawanda North, NY, Site Unit 2 Ashland Oil #2 1 USACE FUSRAP

The two sites below are planned for transfer between July 1, 2009 and September 30, 2009.

1] Gas Hills North, WY, Disposal Site Pathfinder - Lucky Mc Site 2 Private License UMTRCA Title Il
2 | Maybell West, CO, Disposal Site UMETCO - Maybell Site 2 2 Private License UMTRCA Title Il
Total 4
Cumulative 87
Sites Planning to Transfer in FY 2010
Category Transferring
LM Site Name Pre-LM Name 1) Organization Regulatory Driver
1| Ashtabula, OH, Site Ashtabula Closure Project 1 EM Other
2 | Bear Creek, WY, Disposal Site Union Pacific - Bear Creek Site 2 Private License UMTRCA Title Il
3| Durita, CO, Disposal Site HECLA - Durita Site 2 Private License UMTRCA Title Il
4 | Gas Hills East, WY, Disposal Site UMETCO - Gas Hills Site 2 Private License UMTRCA Title Il
5| Split Rock, WY, Disposal Site WNI - Split Rock Site 2 Private License UMTRCA Title Il
Total 5
Cumulative 92
Sites Planning to Transfer in FY 2011
Category Transferring
LM Site Name Pre-LM Name 1) Organization Regulatory Driver
1] Inhalation Toxicology Laboratory, NM, Site Lovelace Respiratory Research Institute] 2 EM Other
2 | Lisbon Valley, UT, Disposal Site Rio Algom - Lisbon Valley Site 2 Private License UMTRCA Title Il
3| Mound, OH, Site Miamisburg Closure Project 3 EM CERCLA/RCRA
3 | Uravan, CO, Disposal Site UMETCO - Uravan Site 2 Private License UMTRCA Title Il
Total 4
Cumulative 96
Sites Planning to Transfer in FY 2012
Category Transferring
LM Site Name Pre-LM Name Q) Organization Regulatory Driver
Attleboro, MA, Site (sometimes referred to as Norton, |Shpack Landfill 2 USACE FUSRAP
1| MA)
2 | Combustion Engineering, CT, Site CE 2 USACE FUSRAP
3 | Highland, WY, Disposal Site Exxon - Highland Site 2 Private License UMTRCA Title Il
4 | Painesville, OH, Site Painesville 1 USACE FUSRAP
5| Panna Maria, TX, Disposal Site Chevron - Panna Maria Site 2 Private License UMTRCA Title Il
Total 5
Cumulative 101

(1) Category 1: Requires records-related activities and stakeholder support.
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, and

stakeholder support.

Site Management Guide — Rev. 7
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Appendix B: Site Transition Schedule (continued)

Sites Planning to Transfer in FY 2013

Category Transferring
LM Site Name Pre-LM Name 1) Organization Regulatory Driver
1| Church Rock, NM, Disposal Site UNC - Church Rock Site 2 Private License UMTRCA Title Il
2 | Colonie, NY, Site (2) (3) Colonie 2 USACE FUSRAP
3 [ Congquista, TX, Disposal Site Conoco - Conquista Site 2 Private License UMTRCA Title Il
4 | Ford, WA, Disposal Site Dawn - Ford Site 2 Private License UMTRCA Title Il
5 [ Gas Hills West, WY, Disposal Site ANC - Gas Hills Site 2 Private License UMTRCA Title Il
6 | General Electric Vallecitos Nuclear Center, CA, Site General Electric Vallecitos Nuclear Center 1 EM Other
7 | Mercury Storage Facility (interim name) Mercury Storage Facility 3 EM RCRA
8 | Middlesex Sampling Plant, NJ, Site (2) (3) Middlesex Sampling Plant 2 USACE FUSRAP
9 [ Ray Point, TX, Disposal Site Exxon - Ray Point Site 2 Private License UMTRCA Title Il
10| West Valley, NY, Site West Valley Demonstration Project 1 EM CERCLA/RCRA
Total 10
Cumulative 111
Sites Planning to Transfer in FY 2014
Category Transferring
LM Site Name Pre-LM Name 1) Organization Regulatory Driver
1| E.l. DuPont, NJ, Site DuPont & Company 2 USACE FUSRAP
2 | lowa Army Ammunition Plant, 1A, Site lowa Army Ammunition Plant 2 USACE FUSRAP
3 | Linde Air Products Division, NY, Site Linde Air Products 2 USACE FUSRAP
4 | Parks Township Shallow Land Disposal Area, PA, Site Parks Township - SLDA 1 USACE FUSRAP
5| St Louis Downtown, MO, Site St. Louis Downtown Site 2 USACE FUSRAP
6 | Sylvania-Corning, NY, Site (4) Sylvania-Corning Plant Site 1 USACE FUSRAP
7 | W.R. Grace Co., MD, Site W.R. Grace and Company 2 USACE FUSRAP
Total 7
Cumulative 118
Sites Planning to Transfer in FY 2015
Category Transferring
LM Site Name Pre-LM Name 1) Organization Regulatory Driver
1 [ Harshaw Chemical Company, OH, Site Harshaw Chemical Company 2 USACE FUSRAP
2 | Latty Avenue Properties, MO, Site Hazelwood Interim Storage Site/Latty Ave. 2 USACE FUSRAP
3 [ Luckey, OH, Site Luckey 2 USACE FUSRAP
4 | Sequoyah Fuels, OK, Disposal Site Sequoyah Fuels Site 2 Private License UMTRCA Title Il
5 [ St Louis Airport, MO, Site St. Louis Airport Site 2 USACE FUSRAP
Total 5
Cumulative 123

(1) Category 1: Requires records-related activities and stakeholder support.

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, and

stakeholder support.

(2) The DOE Office of Legacy Management is the owner of record at the following FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant

(Middlesex South), and Niagara Falls Storage Site, NY. The U.S. Army Corps of Engineers is responsible for protectiveness at these sites until

remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

() Completion date of 2013 assumed for out-year planning. Actual remedial action completion date not yet scheduled by USACE.

(4) Completion date of 2014 assumed for out-year planning. Actual remedial action completion date not yet scheduled by USACE.

Site Management Guide — Rev. 7
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Appendix B: Site Transition Schedule (continued)

Sites Planning to Transfer in FY 2016

Category Transferring
LM Site Name Pre-LM Name 1) Organization Regulatory Driver
1 | Guterl Specialty Steel, NY, Site (3) Guterl Specialty Steel Corp 1 USACE FUSRAP
2 | Joslyn Manufacturing & Supply Company, IN, Site (3) Joslyn Manufacturing & Supply Company 1 USACE FUSRAP
3 | Maywood, NJ, Site (2) (3) Maywood Chemical Works 1 USACE FUSRAP
4 | St. Louis Airport Vicinity Properties, MO, Site St. Louis Airport Site Vicinity Properties 2 USACE FUSRAP
5 | Seaway Industrial Park, NY, Site Seaway Industrial Park 2 USACE FUSRAP
6 | Superior Steel, PA, Site (3) Superior Steel 1 USACE FUSRAP
Total 6
Cumulative 129

Sites Planning to Transfer in FY 2017 - 2047

Category Transferring Planned
LM Site Name Pre-LM Name 1) Organization Regulatory Driver | Transfer
1| Grants, NM, Disposal Site Homestake - Grants Site 2 Private License UMTRCA Title Il 2017
2 | Energy Technology Engineering Center, CA, Site Energy Technology Engineering Center 1 EM Other 2017
3 | Ambrosia Lake West, NM, Disposal Site Quivira - Ambrosia Lake Site 2 2 Private License UMTRCA Title Il 2020
4 | Niagara Falls Storage Site, NY (2) Niagara Falls Storage Site 2 USACE FUSRAP 2020
5 | Tonawanda Landfill, NY, Site (5) Tonawanda Landfill Vicinity Property 1 USACE FUSRAP 2020
6 | Moab, UT, Site Atlas - Moab Mill 3 EM UMTRCA Title | 2029
7 | Paducah, KY, Site Paducah Gaseous Diffuision Plant 2 EM CERCLA/RCRA 2041
8 | Portsmouth, OH, Site Portsmouth Gaseous Diffusion Plant 2 EM CERCLA/RCRA 2041
9 | Canon City, CO, Disposal Site (4) Cotter - Canon City Site 2 Private License UMTRCA Title Il 2047
10| SaltLake City 11e(2), UT, Disposal Site (4) 11e(2) Disposal Site 2 Private License UMTRCA Title Il 2047
11| Shirley Basin North, WY, Disposal Site (4) Pathfinder - Shirley Basin Site 2 2 Private License UMTRCA Title Il 2047
12| Shootaring Canyon, UT, Disposal Site (4) Plateau Shootaring Canyon Site 2 Private License UMTRCA Title Il 2047
13| Sweetwater, WY, Disposal Site (4) Kennecott Sweetwater Site 2 Private License UMTRCA Title Il 2047
14| White Mesa, UT, Disposal Site (4) EFN - White Mesa Site 2 Private License UMTRCA Title Il 2047
Total 14
Cumulative 143
(1) Category 1: Requires records-related activities and stakeholder support.

Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, and
stakeholder support.

(2) The DOE Office of Legacy Management is the owner of record at the following FUSRAP sites: Colonie, NY; Maywood, NJ; Middlesex Sampling Plant
(Middlesex South), and Niagara Falls Storage Site, NY. The U.S. Army Corps of Engineers is responsible for protectiveness at these sites until
remedial action is completed and DOE-LM assumes LTS&M responsibility for the sites.

(3) Completion date of 2016 assumed for out-year planning. Actual remedial action completion date not yet scheduled by USACE.

(4) Transfer site dates were revised from 2035 to 2047 to reflect estimated site transfer at mid-point of the 75-year baseline window.

(5) Tonawanda, Landfill, NY, Site was added during the July 2009 update of the Site Management Guide - Revision 7. USACE remediation schedule is pending.
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DOE - Office of Legacy Management

7/15/2009

Appendix C: Planned Site Count by Year (2008 is actual site count through end of fiscal year)

BY END OF FISCAL YEAR
Actual Planned | Planned | Planned | Planned | Planned | Planned | Planned | Planned | Planned | Planned
Site 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
CERCLA/RCRA 7 7 7 8 8 10 10 10 10 11 11
D&D 5 5 5 5 5 5 5 5 5 5 5
FUSRAP 28 30 30 30 33 35 42 46 52 52 52
UMTRCA Title | 21 21 21 21 21 21 21 21 21 21 21
UMTRCA Title Il 5 7 11 13 15 20 20 21 21 22 22
Other 17 17 18 19 19 20 20 20 20 20 20
Total 83 87 92 96 101 111 118 123 129 131 131
Annual Increase 4 5 4 5 10 7 5 6 2 0
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DOE - Office of Legacy Management

7/15/2009

Appendix D: Current Site Count by State

6/25/2009
State Site Counts as of 06/30/09
CAT| CAT|CAT CAT| CAT|CAT
State 1 | 2| 3 |#of Sites State 1 | 2| 3 |#of Sites

1 | Alaska 1 1 2 16 | New Jersey 2 2 4

2 | Arizona 2 2 17 | New Mexico 3 5 1 9

3 California 4 1 5 18 | New York 5 5

4 | Colorado 10 1 11 19 | Ohio 6 1 1 8

5 Connecticut 1 1 20 | Oregon 1 1 2

6 Florida 1 1 21 | Pennsylvania 2 2 4

7 Idaho 1 1 22 | Puerto Rico 2 1 3

8 lllinois 4 1 5 23 | South Dakota 1 1

9 Kentucky 1 1 24 | Tennessee 1 1

10 | Massachusetts 2 2 25 | Texas 1 1

11 | Michigan 1 1 26 | Utah 3 1 4

12 | Mississippi 1 1 27 | Washington 1 1

13 | Missouri 1 1 2 28 | West Virginia 1 1

14 | Nebraska 1 1 29 | Wyoming 3 3

15 | Nevada 2 2 TOTAL 37 | 40 8 85
Category 1: Requires records-related activities and stakeholder support.
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.
Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related activities, and

stakeholder support.
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DOE - Office of Legacy Management

LM Site Map - as of June 30, 2009

Appendix E
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DOE - Office of Legacy Management 7/15/2009

Appendix F: Site Count by Regulatory Type and Category

Actual
Type Thru June 2009
CERCLA/RCRA 7
D&D 5
FUSRAP 30
UMTRCA Title | 21
D&D
UMTRCA Title Il 5 6%
Other 17 CERCLA .
TOTAL 85 /RCRA UMTRCA Title
7% I
%
Sites by Category thru June 2009 Category 1
48%
Category 1 37
Category 2
Category 2 40 o
Category 3 8
TOTAL 85

Category 3
9%

Category 1: Requires records-related activities and stakeholder support.
Category 2: Requires require routine inspection and maintenance, records-related activities, and stakeholder support.

Category 3: Requires operation and maintenance of remedial action systems, routine inspection and maintenance, records-related
activities, and stakeholder support.
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Appendix G: Site Information Summary

LM-20 Office of Site Operations
Site Information Summary as of June 30, 2009

FY 2008 and FY 2009 1!

Number of Disposal |Institutional Controls
Number of Sites Number of Wells Cells (Yes or No)
Type of Site 2008 2009 2008 2009 2008 2009 2008 2009
CERCLA/RCRA Sites 7 7 996 1,014 3 3 Yes Yes
(7 sites) | (7 sites)
D&D Sites 5 5 70 70 1 1 Yes Yes
(5 site) (5 site)
FUSRAP Sites 30 30 0 0 0 1 Yes Yes
(2 sites) | (2 sites)
UMTRCA Title | Sites 21 21 810 702 19 19 Yes Yes
(21 sites) | (21 sites)
UMTRCA Title Il Sites 5 7 39 44 6 9 Yes Yes
(5 sites) | (11 sites)
. Yes Yes
Other Sit 17 17 95 96 1 2 . .
er sies (8 sites) | (8 sites)
TOTALS 85 87 2,010 1,926 30 35

INCREASEI(DECREASE) e

1 FY 2008 is actual site information while FY 2009 reflects planned site information.
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DOE - Office of Legacy Management 7/15/2009

Appendix H: Land Having Legacy Management
LTS&M Activities - as of June 2009

Total = 56,904 Acres
Total Owned and Withdrawn = 46,018

19%
Non DOE-
Owned
Site/Land
10,886 Acres

O DOE-Owned @ Withdrawn 0O Non DOE-Owned Site/Land

DOE — Owned (Fee Simple)

Withdrawn (includes 27,320 acres withdrawn for uranium/vanadium mining, of which
roughly 700 acres will be used. BLM manages all other surface uses.)

Non DOE-Owned Site/Land with Rights to Conduct Activities (e.g., surface/soil or
groundwater restrictions, environmental monitoring, inspections)
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DOE - Office of Legacy Management

7/15/2009

Appendix I: Acronyms

Comprehensive Environmental Response, Compensation, and Liability Act
Decontamination and Decommissioning

Department of Energy

CERCLA
D&D
Department or DOE

Fiscal Year FY
Formerly Utilized Sites Remedial Action Program FUSRAP
Long-Term Surveillance and Maintenance LTS&M
Nuclear Regulatory Commission NRC
Nuclear Waste Policy Act NWPA
Office of Environmental Management EM

Office of Legacy Management LM
Resource Conservation and Recovery Act RCRA
Uranium Mill Tailings Radiation Control Act UMTRCA
U.S. Army Corps of Engineers USACE
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